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To: 	 Supervisor Zev Yaroslavsky, Chairman MICHAEL D. ANTONOVICH 
Fifth District Supervisor Gloria Molina 


Supervisor Mark Ridley-Thomas 

Supervisor Don Knabe 

Supervisor Michael D. Antonovich 


From: 	 William T Fujioka f_\ fiA ~ J·~---
Chief Executive Officer ~U 


STATUS 	REPORT ON THE REQUEST FOR PROPOSALS AND NEW SYSTEM 
CONVERSION FOR WORKERS' COMPENSATION CLAIMS ADMINISTRATION 
SYSTEM MAINTENANCE AND HOSTING SERVICES 

On February 28, 2012, the Board approved a recommendation to execute a sole source 
contract with P&C Claims, Incorporated (P&C), tor application hosting and maintenance 
services to support the current County of Los Angeles (County) workers' compensation 
claims administration system (Genlris) and conversion to a modern relational database 
system called ClaimsVision (see attached). At that time, the Board also instructed the 
Chief Executive Office (CEO) to immediately initiate the Request tor Proposals (RFP) 
process for a new workers' compensation system and to report back in July 2012, and 
every six months thereafter, on the status of the RFP development and the conversion 
of Genlris to ClaimsVision. This memorandum provides a status report on the RFP 
development and system conversion. 

Background 

The current system, Genlris, provides applications required to manage the County's 
self-insured workers' compensation program. Nearly 300 users, including the County 
workers' compensation third-party administration firms, medical management firms, 
CEO, County Counsel, and other County employees, depend on the system to facilitate 
workers' compensation processes. These processes include meeting State statutory 
requirements, Federal mandates, providing workers' compensation benefits on 
approximately 24,500 open claims, and initiating approximately 400,000 payment 
request transactions annually. 
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Conversion of Genlris to ClaimsVision (a Modern Relational Database) 

The CEO and P&C are engaged in a system conversion that will replace Genlris with 
ClaimsVision. Initial discussions began in April 2012, which led to the development of a 
Project Charter. CEO and P&C have identified personnel to oversee the conversion of 
data from Genlris to ClaimsVision, configure necessary business processes and 
reporting, assure robust interfaces, and perform user acceptance testing. The following 
is the conversion project timeline: 

Project Initiation July 2012 

Sandbox/Application Training August2012 

Sandbox Environment Delivery August 2012 

Business Requirements- Design Study October 2012 

Business Requirements- Interfaces October 2012 

Business Requirements - Reports October 2012 

Development January 2013 

Conversion of Static Historical Data April2013 

Go-Live Simulation June 2013 

QA- Unit Testing July 2013 

QA- User Acceptance Testing August 2013 

Final Implementation September 2013 

Go Live September 2013 

Post Live Support and Project Closure October 2013 

RFP for New Workers' Compensation System 

On March 2, 2012, CEO issued a Work Order Request for Assistance with Solicitation 
for a new Workers' Compensation Administration and Management Information System 
under the Risk Management and Insurance Consulting Services Master Agreement. 
Warren, McVeigh & Griffin, Inc. (WMG) was selected to assist in the development of the 
Statement of Work (SOW), RFP, and in the selection of a contractor. The project 
timeline follows: 
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PROJECT .DELIVERABLES TASKS DUE.DATES. 

Phase 1 
System Requirements 

Determine new system 
functionalities 

July 2012 

Development of minimum 
qualifications 

August 2012 

Phase 2 
Development of Scope of Work August 2012 

RFP Development Development of Pricing Model August 2012 

Review of RFP and related 
documents to ensure they are 
appropriate and reasonable 

September 2012 

Phase 3 A 
Development of evaluation 
criteria and materials 

August2012 

Contractor Selection 
Release RFP April 2014 

Phase 3 B 
Selection notification September 2014 

Contractor Selection 
Recommendation to Board December 2014 

After soliciting an assessment from various system users, WMG developed a draft 
SOW. On June 27, 2012, WMG submitted the draft SOW, which is currently under 
review by CEO staff. The finalized SOW will be used as the basis for the RFP and 
proposal evaluation form. After conversion of Genlris to ClaimsVision is completed 
(October 2013), the CEO will integrate the ClaimsVision information into the RFP and 
release the RFP no later than April 2014. The CEO will provide the Board with a 
selection and recommendation for a new system in December 2014. 

The CEO will provide another status report to the Board in January 2013. 

For more information your staff may contact Steve NyBiom, Acting Risk Manager, at 
(213) 351-5346 or snyblom@ceo.lacounty.gov. If you have any questions, please have 
your staff contact Ellen Sandt at (213) 974-1186 or esandt@ceo.lacounty.gov. 

WTF:EFS 
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WILLIAM T FUJIOKA 	 Board of Supervisors 
Chief Executive Officer 	 GLORIA MOLINA 

First District 

MARK RIDLEY-THOMAS 
Second District 

ADOPTED 
February 28, 2012 BOARD OF SUPERVISORS 

ZEV YAROSLAVSKY COUNTY OF LOS ANGELES Third District 

DON KNABE #18 	 FEBRUARY 28, 2012 The Honorable Board of Supervisors Fourth District 
County of Los Angeles MICHAEL D. ANTONOVICH 
383 Kenneth Hahn Hall of Administration ~·a~~ Fifth District 

SACHI A. HAMAl500 West Temple Street 
EXECUTIVE OFFICERLos Angeles, CA 90012 

Dear Supervisors: 

RECOMMENDATION TO APPROVE A SOLE SOURCE CONTRACT 

FOR WORKERS' COMPENSATION CLAIMS ADMINISTRATION 


SYSTEM MAINTENANCE AND HOSTING SERVICES 

(ALL DISTRICTS - 3 VOTES) 


CHIEF INFORMATION OFFICER RECOMMENDATION: 

APPROVE (X) APPROVE WITH MODIFICATIONS ( ) DISAPPROVE ( ) 

SUBJECT 

This letter seeks your Board's approval for a sole source Contract with P&C Claims, 
Incorporated (P&C), for maintenance and hosting services to support the 
workers' compensation claims administration system and to upgrade the system and convert 
the files from the 27-year-old database to a modern database, for a base term of three years, 
with three, one-year options to extend the contract, effective March 1, 2012, at a maximum 
contract cost of $2,885,232 including extensions. 

IT IS RECOMMENDED THAT YOUR BOARD: 

1. 	 Approve and instruct the Chairman to execute the attached sole source contract with 
P&C for application hosting and maintenance services to support the 
Workers' Compensation Claims Administration System (System), upgrade the system 
and correct the database. The base contract will be effective for three years, 
commencing March 1, 2012, with a maximum contract sum not to exceed $1,519,684, 
and includes an option to extend services up to three additional one-year terms. 

2. 	 Delegate authority to the CEO to execute the software agreement pursuant to the 
provisions of this contract. 

3. 	 Direct the CEO to immediately initiate the Request for Proposals (RFP) process for a 
workers' compensation claims administration system. 

"To Enrich Lives Through Effective And Caring Service" 
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4. 	 Direct the CEO to report back in .July 2012, and every six months thereafter, on the 
status of the RFP development and the conversion of the current workers' compensation 

-system to a modern database system. 

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 

The contractor, P&C, is the successor company to GenSource, which was the original 
contractor that provided, installed, custom designed, maintained, and hosted the System. 
Currently; 300 users, including the County of Los Angeles (County) workers' compensation 
third party administrators (TPAs), medical management and cost containment contractors, 

. short-term and long-term disability benefit administrator, CEO Risk Management Branch, 
County Counsel, and other County departments, depend on the System's applications to 
manage the County's workers' compensation claims administration program, process indemnity 
payments to injured employees, issue medical payments to healthcare and ancillary service 
providers, generate State-mandated benefit notices, and issue reports required by State and 
Federal entities. Failure to issue timely payments will subject the County to costly penalties and 
potential loss of its certificate to self-insure. The proposed contract maintains the current 
system. while providing a significant system upgrade and conversion to a modern database 
system at a very cost-effective price. 

Implementation of Strategic Plan Goals 

The recommended actions are consistent with the County's Strategic Plan Goal 1, Operational 
Effectiveness, by ensuring continuous and effective service delivery systems. The contract and 
system are in accordance with the current CEO Business Automation Plan (SAP). 

FISCAL IMPACT/FINANCING 

The maximum base term contract cost will be $1,519,684, which is itemized as follows: 

• 	 A maximum $749,184 total for system maintenance and support, including software 
upgrades to support 300 users; 

• 	 A maximum $310,500 ($1 03,500 per year) for State of California-mandated electronic 
transfer of workers' compensation claims data from the System to the California 
Department of Industrial Relations (DIR). The contract assigns responsibility to P&C for 
ensuring the information collected by the County's TPAs is transferred to DIR; 

• 	 A maximum $60,000 ($20,000 per year) for user training, as may be required by the 
County; 

• 	 A maximum of $300,000 to upgrade the Genlris system to ClaimsVision; and 

• 	 A maximum of $100,000 in funding for system customization, including the eCAPS 
interface. 

#18 OF FEB 28 2012 
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In the event the County elects to extend the contract for services beyond the base term, the 
maximum cost will not exceed $2,885,232, which will be the total for six years. The cost for 
each extension is as follows: 

First Year Extension $483,288 
Second Year Extension $438,484 
Third Year Extension $443,776 
Total $ 1,365,548 

The base term and any contract extension costs will be paid out of the Workers' Compensation 
Trust Fund. 

Expenditures for the Fiscal Year 2010-11 contract year were $356,932. This included costs for 
the following: 

• $ 240,000 ($20,000 per month) for system maintenance; 

• $103,500 for electronic transfer of workers' compensation claims data to the OIR; and 

• $13,432 for optional worklcustomization. 

FACTS AND PROVISIONS/LEGAL REQUIREMENTS 

On March 1, 2007, your Board approved a sole source contract with GenSource, a Division of 
Strata Care Inc. Effective December 31, 2009, all assets of GenSource were assigned to P&C. 

The contractor, P&C, is a recognized leader in the workers' compensation information system 
industry. The firm has an extensive knowledge of the County's workers' compensation program 
and has provided and continues to provide software modifications and upgrades at minimal 
expense. All users agree that while the existing system is not state-of-the-art, it has continued 
to deliver consistent and reliable performance since 1985. P&C has developed an upgrade to 
their Genlris claims administration system which is being marketed under the name 
ClaimsVision. They are offering this product to existing users at a reduced rate if the upgrade is 
purchase in 2012. P&C states the reduced rate of $300,000 is less than half of the cost of the 
ClaimsVision system to new clients. 

By comparison, we have identified costs for other agencies who have or are planning to 
upgrade to modern workers' compensation data base systems: 

·. Susines·~tqOrgiiinl:ia_ticih: 
· ·.. ·.. . ·. ·•· _,. . .,, •·.· ·· · 

,.. ·.·Migraiio:ri-.Dat~ · ·> 
··• · .. " : ·\:·._., : · ··.. : ~ ·...··:c 

···:~.~w/~pgrac:J~,~r: 
)/.svst~m':CbstS'/ 

·~>::- :~-- .!?~Y~~~ _.>'~" · . 
::; :J'iii~Jfitfi!.n~'f:,ceL1~.ii$<. 

City of Los Angeles March, 2012 (planned) $2.85M $1.5M 

San Bernardino County 2007-2008 $1.3M $375,000 

Keenan & Associates 
(TPA) approx 75% the size 
of L. A. County 

2007 Approximately 

$2M 

Approximately $1M 
(includes liability and 

disability systems) 

County of Los Angeles 2012 
(proposed) 

$300,000­
$400,000 $1.9M 
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. The CEO recommends allowing P&C to implement their ClaimsVision system now for the 
following reasons: 

• 	 Pricing of the upgrade is reasonable compared to other options; 

• 	 P&C would be responsible for the migration and reconciliation of data between their 
two systems. If we were to migrate to a different vendor, neither P&C nor the new 
vendor would be obligated to support this transition. Having the same vendor handle 
both sides of the migration eliminates conflicts between vendors and results in 
substantial savings in both work hours and conversion costs for the County; 

• 	 There is a backup system (Genlris) built in, with full support from P&C, while the 
County makes the transition; and 

• 	 ClaimsVision is a modern database that would pave the way for an easier transition 
and attract more competitive bids from other vendor systems in the future. 

The CEO Risk Management Branch intends to begin the RFP process for a new system 
immediately. Attached is a timeline showing the projected schedule for the RFP and also for the 
ClaimsVision conversion (Attachment 1). The timeline runs the RFP development and the data 
system upgrade and conversion process concurrently, which will be challenging given limited 
CEO staff resources, but should be doable. The extension proposed at this time will allow P&C 
to complete the conversion of the current system to the upgraded ClaimsVision and the 
continuation of services under this system if, and until, a replacement system is implemen.ted. 
Once ClaimsVision goes live, any final modifications needed to the RFP will be made and the 
RFP released immediately afterwards. 

The CEO will report back to your Board in July 2012, and every six months thereafter, on the 
status of the RFP and data conversion process. 

The attached contract has been approved as to form by County Counsel and reviewed by the 
Chief Information Officer (CIO Analysis Attached). Both concur · with the CEO's 
recommendations. 

CONTRACTING PROCESS 

On December 8, 2011, we notified your Board of our intent to negotiate a sole source contract 
with P&C (Attachment II). The system software is proprietary to P&C; therefore, no other 
vendor can provide the necessary maintenance and support. 

IMPACT ON CURRENT SERVICES 

Continuation of this system is essential to ensure timely and accurate issuance . of County 
workers' compensation benefits and payments, and to avoid potential imposition of State 
penalties for late benefit payments. It will allow the Department to issue an RFP and provide 
time for system upgrade and date conversion before a replacement workers' compensation 
claims administration system is implemented. 

#18 OF FEB 28 2012 
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CONCLUSION 

Upon approval by your Board, please return two signed originals of the Contract and one 
adopted copy of the letter to the CEO Risk Management Branch, attention Laurie Milhiser, 
County Risk Manager. 

Respectfully submitted, 

WILLIAM FUJIOKA 
Chief Executive Officer 

WTF:ES:RS 
LM:RC:KF:tv 

Attachments 

c: 	 Executive Officer, Board of Supervisors 
County Counsel 
Chief Information Officer 

i:RMB Sees/Board lenar and memos/BL- Sole Source Conlracl with P&C for W-C Claims System 2-26-12 (MASTER FINAL).docx 
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Request For Proposal Conversion To ClaimsVision 

Project Task Project Begin Project End Project Task Project Begin Project End 

RFQ Select Consultant 3/1/2012 3/28/2012 System Evaluation 
Conduct Kick-off Meeting 4/2/2012 4/2/2012 California Com_pJiance 4/3/2012 5/1/2012 
Phase 1 Milestone 4/2/2012 4/2/2012 \Business Rules Development 4/3/2012 5/1/2012 

User Technical Requirements 4/3/2012 5/1/2012 
Needs Assessment iSecurity/Authorization Levels 4/3/2012 5/1/2012 
Security and System Parameters 4/3/2012 5/1/2012 
Application Menu Create Project Plan 5/2/2012 5/7/2012 
Examiner Menus 4/3/2012 6/29/2012 
Benefit Notice Menu 4/3/2012 4/30/2012 Conversion Migration Customization 5/8/2012 2/6/2014 
Payment Configuration 511/2012 5/15/2012 Interface & Production Testing 12/2/2013 2/19/2014 
Vendor Table Configuration 5/1/2012 5/31/2012 Demo & Training 12/2/2013 2/19/2014 
Document Generation Requirements 4/3/2012 4/30/2012 
Document Storage Requirements 4/312012 4/30/2012 Go Live 3/3/2014 3/3/2014 
Disability Management 4/3/2012 4/30/2012 
Master Coding 
Cause, Nature, Body Part 4/3/2012 4/30/2012 
lCD 9+ Coding 4/3/2012 4/30/2012 
NCCIInjury Coding 4/3/2012 4/30/2012 
Organization + Sub-Organizations 4/3/2012 4/30/2012 
Occupation/Item 4/3/2012 4/30/2012 
Status - Sub-status 4/3/2012 4/30/2012 
System Reporting 
Search Capability 5/1/2012 5/29/2012 
Standard Reporting 5/1/2012 5/29/2012 
Production Re~orting 5/1/2012 5/29/2012 
Ad-Hoc Reporting 5/1/2012 5/29/2012 
Report Migration 5/1/2012 5/29/2012 
MMSEA 5/1/2012 5/29/2012 
FI'II.O'I.t~R.Q· ; 511/2012 5/29/2012 
WCIS 5/1/2012 5/29/2012 
Interface Capability/Functionality I 
Bill Review ' 6/1/2012 6/29/2012 
Utilization Review 6/1/2012 6/29/2012 
J!>~~roll 6/1/2012 6/29/2012 

eCAPS 6/1/2012 6/29/2012 ' 
Other County Systems 6/1/2012 6/29/2012 

; 

.~ ~··--
l 



--

Data Transfer + Warehouse 6/1/2012 
Business Rules 
Authority Levels 4/3/2012 6/29/2012 
Exception Notification 4/3/2012 6/29/2012 

6/29/2012 

7/15/2012 
7/30/2012 
7/30/2012 
7/30/2012 
8/3/2012 
8/3/2012 

4/8/2014 
5/8/2014 

7/17/2014 
9/22/2014 
9/26/2014 
10/3/2014 
12/5/2014 

12/23/2014 
12/13/2014 

Case Closure Parameters I4/3/2012 6/29/2012 
Mandatory Screens 4/3/2012 6/29/2012 
Printing I 
Blocking Capability 

6/1/2012 6/29/2012 
6/29/2012 

Phase 2 Milestone 
4/3/2012 

6/29/2012 6/29/2012 
RFP Document 
RFP & SOW Draft 7/2/2012 
County Counsel Review 7/16/2012 
CIO Review 7/16/2012 
Evaluation Tool 7/2/2012 
RFP & SOW Ready for Release 8/3/2012 
Phase 3 Milestone 8/3/2012 
RFPProcess 
Any final RFP update based on 
ClalmsVlslon implementation 3/2014 
RFP Release* *Recommend release after Claims Vision goes live. 
Proposers' Conference 

4/8/2014 
I 

Proposals Due \ 

5/8/2014 
7/17/2014 

Evaluation Process 7/21/2014 
Potential Conversion to New Vendor I9/26/2014Selection/Notification 

9/29/2014 
Time allotted for Protests 
Debriefing 

10/6/2014 
Recommendation to BOS 12/23/2014 

1/6/2015 12/22/2016Conversion + Migration (New Vendor) 
Interface & Production Testing 

12/23/2014Phase 4 Milestone 
12/6/2016 2/24/2017 

Demo & Training 12/6/2016 2/24/2017 

Go Live 3/1/2017 3/1/2017 
Phase 5 Milestone 3/1/2017 3/1/2017 

- __ .._ 
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To: Supervisor Mark Ridley-Thoma~. Chairman MICHAEL D. ANTONOVICH 
Supervisor Gloria Molina Fifth District 

Supervisor Zev Yaroslavsky 
Supervisor Don Knabe 
Supervisor Michael D. Antonovich 

From: William T Fujioka 
Chief Executive Officer # 

STATUS REPORT ON WORKERS' COMPENSATION CLAIMS ADMINISTRATION SYSTEM 
CONVERSION AND REQUEST FOR PROPOSALS 

On February 28, 2012, the Board approved the recommendation. to execute a sole source 
contract with P&C Claims, Incorporated (P&C) for application hosting and maintenance services 
to support the workers' compensation claims administration system and a conversion to a 
system with a relational database. At that time, the Board instructed the Chief Executive Office 
(CEO) to immediately initiate the Request for Proposals (RFP) process for a 
workers' compensation claims administration system and to report back in July 2012, and every 
six months thereafter, on the status of the RFP development and the conversion of the current 
workers' compensation system to a relational database system. This memorandum provides 
the second status report on the system conversion and RFP development. 

Conversion of Genlris to Claims Vision 

The CEO and P&C are engaged in a system conversion that will replace the current 
workers' compensation claims administration system (Genlris) with ClaimsVision. Initial 
discussion began in April 2012, and led to the development of a Project Charter. CEO and P&C 
have identified personnel to oversee the conversion of data from Genlris to ClaimsVision, 
configure necessary business processes and reporting, assure robust interfaces, and perform 
user-acceptance testing. 

During the last six months, County of Los Angeles staff have evaluated the demo version of 
ClaimsVision and system interface capabilities. CEO and P&C staff developed user-hierarchy 
levels, established document management requirements, and identified interface needs. 

"To Enrich Lives Through Effective And Caring Service" 
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Timetable 

January 2013 Development of Hierarchies 

November 2013 Conversion of Static Historical Data 

December 2013 Go-Live Simulation 

February 2014 QA- Unit Testing 

February 2014 QA- User Acceptance Testing 

March 2014 Final Implementation 

March 2014 Go Live 

April2014Post Live Support and Project Closure 

Request for Proposals for New Workers' Compensation System 

On March 2, 2012, CEO issued a Work Order Request for Assistance with Solicitation for a 
Workers' Compensation Administration and Management Information System, under the 
Risk Management and Insurance Consulting SeNices Master Agreement. 
Warren, McVeigh & Griffin, Inc. (WMG) was selected to assist in the development of the 
Statement of Work (SOW), RFP, and selection of contractor. 

After soliciting a needs assessment from various system users, WMG developed a draft SOW. 
The finalized SOW will be used to complete the RFP and proposal evaluation form. The CEO 
plans to release the RFP in April 2014, after implementation of the ClaimsVision 
workers' compensation claims administration system, and provide the Board with a selection 
and recommendation in December 2014. 

The CEO will provide another status report to the Board in July 2013. 

For additional information, your staff may contact Steve NyBiom at (213) 738-2214. 

WTF:MKZ 
SEN:AR:sg 
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To: 	 Supervisor Mark Ridley-Thomas, Chairman MICHAEL D. ANTONOVICH 
Supervisor Gloria Molina 	 Fifth District 

Supervisor Zev Yaroslavsky 
Supervisor Don Knabe 
Supervisor Michael D. Antonovich 

From: 	 William T Fujioka tJ· fl. rj) J 


Chief Executive Officer 
 H',.­
STATUS REPORT ON WORKERS' COMPENSATION CLAIMS ADMINISTRATION SYSTEM 
CONVERSION AND REQUEST FOR PROPOSALS 

On February 28, 2012, the Board approved the recommendation to execute a sole source 
contract with P&C Claims, Inc. (P&C), for application hosting and maintenance services to 
support the workers' compensation claims administration system (System) and a conversion to 
a system with a relational database. At that time, the Board instructed the Chief Executive 
Officer (CEO) to immediately initiate the Request for Proposals (RFP) process for a workers' 
compensation claims administration system and to report back in July 2012, and every 
six months thereafter, on the status of the RFP development and the conversion of the current 
workers' compensation system to a relational database system. This memorandum provides 
the third status report on the system conversion and RFP development. 

Conversion of Genlris to Claims Vision 

The CEO and P&C are engaged in a system conversion that will replace the current System 
(Genlris) with ClaimsVision. Initial discussion began in April 2012, and led to the development 
of a Project Charter. CEO and P&C have identified personnel to oversee the conversion of data 
from Genlris to ClaimsVision, configure necessary business processes and reporting, assure 
robust interfaces, and perform user-acceptance testing. Currently, CEO Risk Management 
Branch staff is navigating the operational claims management component of the system in a 
"sandbox" environment. Development in this area will continue through 2013. 

During the last six months, the primary focus has been on the development of automated 
interfaces and conversion tools that will convert legacy data to the new system. The standard 
interfaces nearing completion include: Bill Review, Claim Search, California State Reporting 
FROI (First Report of Injury) and SROI (Subsequent Report of Injury), and Reporting Solutions. 
P&C anticipates the standard interface programing to be complete by the end of July 2013. 

"To Enrich Lives Through Effective And Caring Service" 
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Conversion of Genlris to Claims Vision (Continued) 

•• d •• : M.ilestone/Phase • ['l. :Scheduhid.Completion·· . ·. 

Development of Hierarchies January 2013 

Conversion of Static Historical Data November 2013 

Go-Live Simulation December 2013 

Quality Assurance- Unit Testing February 2014 

Quality Assurance- User Acceptance Testing February 2014 

Final Implementation March 2014 

Go Live March 2014 -· 

Post Live Support and Project Closure April 2014 

Request for Proposals for New Workers' Compensation System 

On March 2, 2012, CEO issued a Work Order Request for Assistance with Solicitation for a 
Workers' Compensation Administration and Management Information System under the 
Risk Management and Insurance Consulting Services Master Agreement. Warren, McVeigh & 
Griffin, Inc. (WMG) was selected to assist in the development of the Statement of Work (SOW), 
RFP, and assist in the selection of a contractor. 

After soliciting a needs assessment from various system users, WMG developed a draft SOW. 
The finalized SOW will be used to complete the RFP and proposal evaluation form. CEO staff 
plans to have a draft RFP and SOW completed by January 2014. These documents will be sent 
to County Counsel and the Chief Information Office for review and comment. 

The CEO plans to release the RFP in April 2014, after implementation of the ClaimsVision 
workers' compensation claims administration system, and provide the Board with a selection 
and recommendation in December 2014. 

The CEO will provide another status report to the Board in January 2014. 

If you have any questions or would like additional information, your staff may contact 
Steven T. Robles, Assistant Chief Executive Officer/County Risk Manager; at (213) 351-5346. 

WTF:BC 
STR:AR:rn 

i:RMB Sees/Board letters and memos/Board memos/BM- Workers· Camp. Claims Admin. System Conversion and RFP 7-24-13.docx 
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Board of Supervisors 
GLORIA MOLINA 
First District 

MARK RIDLEY-THOMAS 
Second District 

ZEV YAROSLAVSKY 
Third District 

DON KNABE 
Fourth District 

MICHAEL D. ANTONOVICH 
Fifth District 

STATUS REPORT ON WORKERS' COMPENSATION CLAIMS ADMINISTRATION 
SYSTEM CONVERSION AND REQUEST FOR PROPOSALS 

On February 28, 2012, the Board approved the recommendation to execute a sole 
source contract with P&C Claims, Inc. (P&C), for application hosting and maintenance 
services to support the workers' compensation claims administration system (System) 
and a conversion to a system with a relational database. At that time, the Board 
instructed the Chief Executive Officer (CEO) to immediately initiate the Request for 
Proposals (RFP) process for a workers' compensation claims administration system and 
to report back in July 2012, and every six months thereafter, on the status of the RFP 
development and the conversion of the current workers' compensation system to a 
relational database system. This memorandum provides the fifth status report on the 
system conversion and RFP development. 

Conversion of Genlris to ClaimsVision 

The CEO and P&C are engaged in a system conversion that will replace the current 
System (Genlris) with ClaimsVision. Initial discussion began in April 2012, which led to 
the development of a Project Charter. CEO and P&C have identified personnel to 
oversee the conversion of data from Genlris to ClaimsVision, configure necessary 
business processes and reporting, assure robust interfaces, and perform 
user-acceptance testing. Currently, CEO Risk Management Branch staff are navigating 
the operational claims management component of the system in a "sandbox" 
environment. Development in this area will continue through the next three months. 
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Conversion of Genlris to ClaimsVision (Continued) 

During the last several months, the primary focus has been on the results from 
conversion tools that converted legacy data to the new system, and on the development 
of automated interfaces. As previously reported, P&C has concluded the development 
of standard interfaces, including: Bill Review, Claim Search, State Reporting, and 
Reporting Solutions. Work is underway to automate additional required interfaces. The 
Data Integrity Tool has been used to convert one of the four claim units. The results 
have been analyzed and data conversion of the three remaining units has begun. 

On January 1, 2014, two new workers' compensation Third Party Administrators (TPAs) 
began managing approximately 14,000 open workers' compensation claims. The 
workers' compensation claims transfer took approximately three months of preparation 
and will require continued training on County procedures and current claims 
administration system functionality. Due to this transfer and the number of interface 
programs that require continued analysis, the ClaimsVision conversion "Go Live" date 
will take place in the 2nd quarter of FY 2014-15. During the week of June 30, 2014, 
Claims Vision training was provided to workers' compensation TPAs' staff. 

Conversion Timeline 

I < ' < . ··· ,, Milestone/Phase'. ; ·, ; ··!'·'·;,: .... I··•,,····•·•··.SchedllledConipletion.·····,. \• 
Development of Hierarchies January 2013- February 2014 

Conversion of Static Historical Data November 2013- September 2014 

Go Live Simulation February 2014- September 2014 

Quality Assurance- Unit Testing April2014- September 2014 

Quality Assurance- User Acceptance Testing July 2014- September 2014 

Final Implementation September 2014- October 2014 

Go Live 2nd Quarter FY 2014-15 

Post Live Support and Project Closure 2nd Quarter FY 2014-15 

Request for Proposals for New Workers' Compensation System 

On March 2, 2012, CEO issued a Work Order Request for Assistance with Solicitation 
for a Workers' Compensation Administration and Management Information System 
under the Risk Management and Insurance Consulting Services Master Agreement. 
Warren, McVeigh & Griffin, Inc., (WMG) was selected to assist in the development of 
the Statement of Work (SOW), RFP, and assist in the selection of a contractor. After 
soliciting a needs assessment from various system users, WMG developed a draft 
SOW. 
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The CEO has analyzed the current risk management claims management systems and 
recognized the need to evaluate a consolidated and comprehensive system. Such 
systems include the management of workers' compensation, general liability, 
auto liability, small claims, and disability management. Currently, the CEO continues to 
evaluate the consolidation and upgrade of existing systems. 

As previously reported, the CEO issued a request for information (RFI) to evaluate 
existing and immerging technologies to unify and upgrade existing systems. Industry 
leaders provided a number of viable responses indicating the ability to enhance and 
consolidate the County's claims management systems across functional areas. 
Accordingly, the CEO plans to issue a single, comprehensive RFP that will include 
claims management across multi-lines that includes workers' compensation. The CEO 
also plans to release the RFP in November 2014, and provide the Board with a 
recommendation in January 2016. 

The CEO will provide another status report to the Board in January 2015. 

If you have any questions or would like additional information, your staff may contact 
Steven T. Robles, Assistant Chief Executive Officer/County Risk Manager, at 
(213) 351-5346. 

WTF:BC 
STR:AR:rn 

c: 	 Executive Office, Board of Supervisors 
County Counsel 
Chief Information Officer 

i:RMB Sees/Board memos and Jetter9/Board Memos!BM -Workers' Compensation Claims System Conversion and RFP Update 7-28-14,doe< 
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Board of Supervisors 
HILDA L. SOLIS 
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MARK RIDLEY-THOMAS 
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SHEILA KUEHL 
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MICHAEL D. ANTONOVICH 
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Interim Chie tive Officer 

STATUS REPORT ON WORKERS' COMPENSATION CLAIMS ADMINISTRATION 
SYSTEM CONVERSION AND REQUEST FOR PROPOSALS 

On February 28, 2012, the Board approved the recommendation to execute a sole 
source contract with P&C Insurance Systems, Inc. (P&C), for application hosting and 
maintenance services to support the workers' compensation claims administration 
system and a conversion to a system with a relational database. At that time, the Board 
instructed the Chief Executive Officer (CEO) to immediately initiate the Request for 
Proposals (RFP) process for a workers' compensation claims administration system and 
to report back in July 2012, and every six months thereafter, on the status of the RFP 
development and the conversion of the current workers' compensation system to a 
relational database system. This memorandum provides the sixth status report on the 
system conversion and RFP development. 

Conversion of Genlris to ClaimsVision 

The CEO and P&C are engaged in a system conversion that will replace the current 
System (Genlris) with ClaimsVision. Initial discussion began in April 2012, which led to 
the development of a Project Charter. CEO and P&C have identified personnel to 
oversee the conversion of data from Genlris to ClaimsVision, configure necessary 
business processes and reporting, assure robust interfaces, and perform 
user-acceptance testing. 
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Data migration from the Universe Database legacy system to the SaaS (Software as a 
Server) deployed ClaimsVision system has been completed. This included the 
migration of approximately 500,000 workers' compensation claims; 80,000 vendor 
records; and 1 ,900,000 electronic correspondences. P&C utilized a proprietary 
"Data Integrity Tool" to analyze and scrub all legacy data. Such data was mapped and 
ran through a conversion program. Currently, CEO staff are performing vendor 
mapping simulation analysis to ensure that the ClaimsVision and eCAPS 
(time collection system) vendor interface is robust. 

Altho!)gh a "Go Live" date could be accomplished within the next 60 days, 
CEO recommends an implementation extension to more comprehensively address the 
following: 

• 	 Conduct interface testing between ClaimsVision and eCAPS that includes full 
parallel payment transaction submission and post-back analysis; 

• 	 Conduct data conversion and mapping of vendor records between 
ClaimsVision and eCAPS; 

• 	 Conduct interface testing between ClaimsVision and Medical Management to 
ensure bill review and payment data is imported and exported appropriately; 

• 	 Ensure full compliance with Federal and State reporting and data 
transmission mandates; and 

• 	 Develop a project team to design and configure the reporting tools required to 
deliver critical reports to internal and external entities. 

The contract with P&C allocated $300,000 to migrate from Genlris to ClaimsVision. An 
additional $100,000 in funding was approved for system customizations, including the 
eCAPS interface. CEO will recommend additional funding to address the following: 

• 	 Additional customizations for system interfaces to and from the County's 
financial system; 

• 	 Additional customizations to enhance the fiscal auditing capability; 
• 	 Increased automation of the multiple interfaces required by the 

Workers' Compensation Program, including the Medicare mainframe data 
conversion; and 

• 	 Development of a "paperless" environment for claims administration. 
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RFP for Comprehensive Risk Management Information System 

As previously reported, CEO has analyzed the current risk management information 
systems and recognized the need to evaluate the consolidation and implementation of a 
comprehensive risk management information system. Such a system will include the 
management of workers' compensation, general liability, medical malpractice, auto 
liability, small claims, and disability management. CEO has engaged Shelter Island 
Risk Services (Shelter Island) to facilitate the development and evaluation of a 
comprehensive risk management information system. General requirements and 
capabilities have been identified as follow: 

• Track of data necessary for County analysis and determination of the best 
and most cost effective risk methods; 

• Provide a claim management system that may be used by Third-Party 
Administrators (TPAs), as well as internally for self-administration of claims 
and lawsuits; 

• Matter management system integration for tracking of Counsel's time and 
billing practices; 

• Provide a robust document management system to allow for a paperless 
environment; 

• Import/Export data from TPAs' claims systems, where appropriate; 
• Provide an effective tool to monitor County TPAs' performance; 
• Provide opportunity for County departments to immediately and electronically 

forward reports of third party injuries or significant property damage to County 
management and TPAs for immediate attention; 

• Identify significant risk exposure and loss trends to effectively target loss 
prevention programs; 

• Ensure accuracy and completeness of data; 
• Have financial accounting capabilities to track subrogation recoveries, credits, 

and/or contributions; 
• Integrate with eCAPS for payment issuance; 
• Provide case management tools for CEO Risk Management Branch and 

County Counsel to effectively manage claims from inception to completion; 
• Incorporate all aspects of the Risk Management Branch, including: 

Workers' Compensation, Loss Control and Prevention, Occupational Health, 
Disability Management (Return-To-Work, Short-Term/Long-Term, Leave of 
Absence), Claims Management (Small and Property Claims, General Liability 
Claims, Medical Malpractice Claims); 

• Track, monitor, and alert on the expiration of the insurance policy information; 
• Track all expenses paid by the County and provide an interface with the 

County's Auditor-Controller to issue payments; 
• Maintain legal confidentiality of all claim- and litigation-related information, 

including attorney-client and attorney work product privileges; and 
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• 	 Provide cost-effective solutions for the design, development, implementation, 
and maintenance of the Risk Management Information System (RMIS), 
including software, hosting services, project design, and project management. 

The CEO Risk Management Branch will issue an RFP to solicit proposals for a contract 
with an organization that can develop and create the desired RMIS. 

The CEO Risk Management Branch, County Counsel, Chief Information Office, 
Information Systems Commission, Auditor-Controller, Internal Services, as well as 
Shelter Island and other stakeholders will develop and release the RFP in July 2015, 
seeking proposals to provide new solutions in a robust claims system that will provide a 
consolidated view of risk which will allow the County to make fact-based risk 
management decisions. 

The new RMIS will leverage the latest advances in web technology and open 
standards-based architecture to eliminate the County's dependence on a particular 
vendor, and minimize the County's dependency on proprietary technology. RMIS will 
be a service-oriented architecture (SOA) solution with flexible software components, 
which will provide the much-needed adaptability, interoperability, and scalability to 
effectively support constantly evolving risk management programs and business 
operations. Upon full implementation of the integrated web-based SOA RMIS solution, 
the current independent claim and database systems will be evaluated for their 
usefulness, effective March 2017, to allow for transition time with eCAPS and legacy 
systems with full implementation scheduled in June 2017. 

If you have any questions, please have your staff contact Steven T. Robles, Assistant 
Chief Executive Officer/County Risk Manager, at (213) 351-5346. 

SAH:BC 
STR:AR:rn 

c: 	 Executive Office, Board of Supervisors 
County Counsel 
Auditor-Controller 
Chief Information Officer 
Internal Services 

i:RMB Sees/Board memos and letters/Board Memos/BM- Workers' Compensation Claims System Conversion and RFP Update 1·28-15.docx 
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Interim Chief ExecG1i~e ~~~;; D 


STATUS REPORT ON WORKERS' COMPENSATION CLAIMS ADMINISTRATION 
SYSTEM CONVERSION AND REQUEST FOR PROPOSALS 

On February 28, 2012, the Board approved the recommendation to execute a sole 
source contract with P&C Insurance Systems, Inc. (PCIS), for application hosting and 
maintenance services to support the workers' compensation claims administration 
system (System) and a conversion to a system with a relational database. At that time, 
the Board instructed the Chief Executive Officer (CEO) to immediately initiate the 
Request for Proposals (RFP) process for a workers' compensation claims 
administration system and to report back in July 2012, and every six months thereafter, 
on the status of the RFP development and the conversion of the current workers' 
compensation system to a relational database system. This memorandum provides the 
seventh status report on the system conversion and RFP development. 

Conversion of Genlris to ClaimsVision 

Currently, the System is undergoing conversion from the Genlris platform to 
ClaimsVision. Such requires migrating County of Los Angeles (County) 
workers' compensation data from a discontinued software solution to a modern solution 
with a relational database and a modern user interface. Data migration to the new 
system is complete and CEO is performing vendor mapping simulation analysis to 
ensure the ClaimsVision and eCAPS vendor interface is robust. 
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Conversion of Genlris to ClaimsVision (Continued) 

On May 5, 2015, the Board approved an increase of $400,000 to the maximum contract 
sum for additional work that will allow the following: 

• 	 Additional customizations for system interfaces to and from the County's financial 
system; 

• 	 Additional customization to enhance fiscal monitoring and auditing capability; 

• 	 Increased automation of the multiple interfaces required by State and Federal 
laws; 

• 	 Centers for Medicare and Medicaid Services mainframe data conversion; and 

• 	 Development of a paperless environment for claims administration. 

The "go live" date is scheduled for September 2015. Due to the System requirement to 
manage approximately 27,000 workers' compensation claims and issue over 
2,000 payment transactions daily, the risk assessment will be performed prior to the 
"go live" date. This assessment will include a full integration test against the final 
ClaimsVision build. CEO and PCIS have scheduled four weeks of user-acceptance 
testing after the final build. 

RFP for Comprehensive Risk Management Information System 

As previously reported, CEO has analyzed the current risk management information 
systems and recognized the need to evaluate the consolidation and implementation of a 
comprehensive risk management information system. Such a system will include the 
management of workers' compensation, general liability, medical malpractice, auto 
liability, small claims, disability management, risk compliance management under the 
Risk Management Inspector General, and loss control and prevention. CEO has 
engaged Shelter Island Risk Services (Shelter Island) to facilitate the development and 
evaluation of a comprehensive risk management information system Statement of 
Work. General requirements and capabilities have been identified as follow: 

• 	 Track of data necessary for County analysis and determination of the best and 
most cost effective risk methods; 

• 	 Provide a claim management system that may be used by Third-Party 
Administrators (TPAs), as well as internally for self-administration of claims and 
lawsuits; 
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RFP for Comprehensive Risk Management Information System (Continued) 

• 	 Matter management system integration for tracking of County Counsel's time and 
billing practices; 

• 	 Provide a robust document management system to allow for a paperless 
environment; 

• 	 Import/Export data from TPAs' claims systems, where appropriate; 
• 	 Provide an effective tool to monitor County TPAs' performance; 
• 	 Provide opportunity for County departments to immediately and electronically 

forward reports of third party injuries or significant property damage to County 
management and TPAs for immediate attention; 

• 	 Identify significant risk exposure and loss trends to effectively target loss 
prevention programs; 

• 	 Ensure accuracy and completeness of data; 
• 	 Have financial accounting capabilities to track subrogation recoveries, credits, 

and/or contributions; 
• 	 Integrate with eCAPS for payment issuance; 
• 	 Provide case management tools for CEO Risk Management Branch and 

County Counsel to effectively manage claims from inception to completion; 
• 	 Incorporate all aspects of the Risk Management Branch, including 

Workers' Compensation, Loss Control and Prevention, Occupational Health, and 
Disability Management (Return-To-Work, Short-Term/Long-Term, Leave of 
Absence), Claims Management (Small and Property Claims, General Liability 
Claims, Medical Malpractice Claims); 

• 	 Track, monitor, and alert on the expiration of the insurance policy information; 
• 	 Track all expenses paid by the County and provide an interface with the County's 

Auditor-Controller to issue payments; 
• 	 Maintain legal confidentiality of all claim- and litigation-related information, 

including attorney-client and attorney work product privileges; and 
• 	 Provide cost-effective solutions for the design, development, implementation, and 

maintenance of the Risk Management Information System (RMIS), including 
software, hosting services, project design, and project management. 

The CEO Risk Management Branch anticipates release of the RMIS RFP in 
August 2015, to solicit proposals for a contract with an organization that can develop 
and create the desired RMIS. 

The CEO Risk Management Branch, County Counsel, Chief Information Office, 
Auditor-Controller, Shelter Island, and other stakeholders will develop and release the 
RFP to seek vendor-hosted proposals to provide new solutions in a robust claims 
system that will provide a consolidated view of risk, which will allow the County to make 
fact-based risk management decisions for processing, reporting, and approving of all 
lines of liability claims. 
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In seeking a vendor-hosted solution, the new RMIS will be able to leverage the latest 
advances in web technology while taking advantage of fully-managed infrastructures 
that meet the County's stringent information technology security standards and disaster 
recovery requirements. Shelter Island reported that industry solutions for these types of 
applications have moved (or are moving) to vendor-hosted or Software-as-a-Solution 
(SaaS) models. 

If you have any questions, please have your staff contact Steven T. Robles, Assistant 
Chief Executive Officer/County Risk Manager, at (213) 351-5346. 

SAH:JJ 
STR:AR:rn 

c: 	 Executive Office, Board of Supervisors 
County Counsel 
Auditor-Controller 
Chief Information Officer 
Internal Services 

i:RMB Sees/Board merros and letters/Board Merros!BM - WorkeJS' Corrpensation Claims System Conversion and Request for Prnposals (thStatus Report) 7-23-15.docx 
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STATUS REPORT — WORKERS’ COMPENSATION CLAIMS ADMINISTRATION SYSTEM
CONVERSION AND REQUEST FOR PROPOSALS

On February 28, 2012, the Board approved the recommendation to execute a sole source
contract with P&C Insurance Systems, Inc. (PCIS), for application hosting and maintenance
services to support the workers’ compensation claims administration system and a conversion
to a system with a relational database. At that time, the Board instructed the Chief Executive
Officer (CEO) to immediately initiate the Request for Proposals (RFP) process for a
workers’ compensation claims administration system and to report back in July 2012, and every
six months thereafter, on the status of the RFP development and the conversion of the current
workers’ compensation system to a relational database system. This memorandum provides
the eighth status report on the system conversion and RFP development.

Conversion of Genlris to ClaimsVision

On November 9, 2015, ClaimsVision went into production mode. As of December 13, 2015, the
ClaimsVision system has issued over 36,500 workers’ compensation checks totaling over
$22 million. CEO and PCIS staff continue to monitor the system to ensure performance,
business rule, and workflow issues are identified and resolved.

ClaimsVision is a relational database system that replaces the Gen Iris for Windows (GIFW) flat
file system. As such, it improves portability and data management flexibility. The move to
ClaimsVision will allow the CEO to smoothly transition to a comprehensive Risk Management
Information System in the future.

In addition, ClaimsVision establishes a single interlace with eCAPS, removing the use of
complex mainframe programs to facilitate the transmission of payment data.
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Conversion of Geniris to ClaimsVision (Continued)

CEO believes ClaimsVision improves program fiscal controls by providing the following:

• Digital fingerprinting of the payment processing transaction.
• Identification of payment transaction requests that may result in a duplicate payment at

the time of authorization.
• Identification and prohibiting payment transaction requests that exceed the user’s

authority level at the time of processing.
• Enhanced security profiles to limit menu privileges based on predefined user groups.
• Direct interface with the County eCAPS system, avoiding exposure to the County’s

mainframe system.

REP for Comprehensive Risk Management Information System

Contract Staff:

As previously reported, CEO has analyzed the current risk management information systems
and recognized the need to evaluate the consolidation and implementation of a comprehensive
Risk Management Information System. Such a system will include the management of
workers’ compensation, general liability, medical malpractice, auto liability, small claims, and
disability management. CEO has engaged Shelter Island Risk Services (Shelter Island) to
facilitate the development and evaluation of a comprehensive Risk Management Information
System. General requirements and capabilities have been identified as follow:

• Track of data necessary for County analysis and determination of the best and most
cost-effective risk methods;

• Provide a claim management system that may be used by Third-Party Administrators
(TPAs), as well as internally for self-administration of claims and lawsuits;

• Matter management system integration for tracking of counsel’s time and billing
practices;

• Provide a robust document management system to allow for a paperless
environment;

• Import/Export data from TPAs’ claims systems, where appropriate;
• Provide an effective tool to monitor County TPAs’ performance;
• Provide opportunity for County departments to immediately and electronically

forward reports of third party injuries or significant property damage to County
management and TPAs for immediate attention;

• Identify significant risk exposure and loss trends to effectively target loss prevention
programs;

• Ensure accuracy and completeness of data;
• Have financial accounting capabilities to track subrogation recoveries, credits, and/or

contributions;
• Integrate with eCAPS for payment issuance;
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RFP for Comprehensive Risk Management Information System (Continued)

Contract Staff:

• Provide case management tools for CEO Risk Management Branch and
County Counsel to effectively manage claims from inception to completion;

• Incorporate all aspects of CEO Risk Management Branch, including:
Workers’ Compensation, Loss Control and Prevention, Occupational Health,
Disability Management (Return-To-Work, Short-Term/Long-Term Disability, Leave of
Absence), and Claims Management (Small and Property Claims, General Liability
Claims, Medical Malpractice Claims);

• Track, monitor, and alert on the expiration of the insurance policy information;
• Track all expenses paid by the County and provide an interface with the County’s

Auditor-Controller to issue payments;
• Maintain legal confidentiality of all claim- and litigation-related information, including

attorney-client and attorney work product privileges; and
• Provide cost-effective solutions for the design, development, implementation, and

maintenance of the Risk Management Information System, including software,
hosting services, project design, and project management.

The CEO Risk Management Branch will issue an RFP to solicit proposals for a contract with an
organization that can develop and create the desired Risk Management Information System.

The CEO Risk Management Branch, County Counsel, Chief Information Office, Information
Systems Commission, Auditor-Controller, Internal Services, as well as Shelter Island and other
stakeholders will develop and release the REP by Match 1, 2016, seeking vendor-hosted
proposals to provide new solutions in a robust claims system that will provide a consolidated
view of risk which will allow the County to make fact-based risk management decisions.

In seeking a vendor-hosted solution, the new Risk Management Information System will be able
to leverage the latest advances in web technology while taking advantage of fully managed
infrastructures that meet the County’s stringent Information Technology security standards and
disaster recovery requirements. Shelter Island reported that industry solutions for these types
of applications have moved (or are moving) to vendor-hosted or Software-as-a-Service (SaaS)
models.

If you have any questions, please have your staff contact Steven T. Robles, Assistant Chief
Executive Officer/County Risk Manager, at (213) 351-5346.

SAH:JJ
STR:AR:rn

c: Executive Office, Board of Supervisors
County Counsel
Auditor-Controller
Chief Information Officer
Internal Services
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STATUS REPORT —WORKERS' COMPENSATION CLAIMS ADMINISTRATIORI
SYSTEM CONVERSION AND REC~UEST FOR PROPOSALS

On February 28, 2012, the Board approved the recommendation to execute a sole
source contract with P&C Insurance Systems, Inc, (PCIS), for application hosting and
maintenance services to support the workers' compensation claims administration
system and a conversion to a system with a relational database. At that time, the Board
instructed the Chief Executive Officer (CEO) to immediately initiate the Request for
Proposals (RFP) process for a workers' compensation claims admin►stration system and
to report back in July 2012, and every six months thereafter, on the status of the RFP
development and the conversion of the current workers' compensation system to ~
relational database system. This is the ninth and final bi-annual status report to the
Board.

Conversion of Genlris to ClaimsVision

On November 9, 2015, ClaimsVision went into production mode. As of June 30, 2016,
the ClaimsVision system has issued over 333,000 workers' compensation payment
request transactions totaling over $203 million. During this period, CEO and PCIS
continued to monitor the system and applied updates to address performance, data,
business rule, workflow, and reporting issues. Currently, the system is used to
administer approximately 30,000 workers' compensation claims with approximately
300 users utilizing the system to manage those claims.
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Conversion of Genlris to ClaimsVision (Continued)

ClaimsVision is a relational database system that replaces the Genlris for Windows

(GIFW) flat file system. As such, it improves portability and data management flexibility.

The move to ClaimsVision will allow the CEO to smoothly transition to a comprehensive

Risk Management Information System in the future. In addition, ClaimsVision

establishes a single interface with eCAPS, removing the use of complex mainframe

programs to facilitate the transmission of payment data.

The ClaimsVision system improves program fiscal controls by providing the following:

• Digital fingerprinting of the payment processing transaction.

• Identification of payment transaction requests that may result in a duplicate

payment at the time of authorization.

• Identification and prohibiting payment transaction requests that exceed the user's

authority level at the time of processing.

• Enhanced security profiles to limit menu privileges based on predefined user

groups.
• Direct interface with the County eCAPS system that avoids potential data file

corruption and improves payment transaction integrity.

Though system monitoring will continue, this is the last update on the Genlris to

ClaimsVision conversion.

RFP for Comprehensive Risk Management Information System

As previously reported, CEO analyzed the current risk management information

systems and recognized the need to procure and implement a comprehensive

Risk Management Information System. This comprehensive system will provide

management of the following information systems;

• Claims Management (including general, medical malpractice, auto, and small

claims);
• Workers' Compensation;

• Loss Control and Prevention;

• Disability Management;

• Risk Compliance Management for Inspector General; and

• E-Billing/Matter Management for County Counsel.
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RFP for Comprehensive Risk Management Information System (Continued)

General requirements and capabilities have been identified as follow:

• Track of data necessary for County analysis and determination of the best
and most cost-effective risk methods;

• Provide a claim management system that may be used by Third-Party
Administrators (TPAs), as well as internally for self-administration of claims
and lawsuits;

• Matter management system integration for tracking of counsel's time and
billing practices;

• Provide a robust document management system to allow for a paperless
environment;

• Import/Export data from TPAs' claims systems, where appropriate;
• Provide an effective tool to monitor County TPAs' performance;
• Provide opportunity for County departments to immediately and electronically

forward reports of third party injuries or significant property damage to County
management and TPAs for immediate attention;

• Identify significant risk exposure and loss trends to effectively target loss
prevention programs;

• Ensure accuracy and completeness of data;
• Have financial accounting capabilities to track subrogation recoveries, credits,

and/or contributions;
• Integrate with eCAPS for payment issuance;
• Provide case management tools for CEO Risk Management Branch and

County Counsel to effectively manage claims from inception to completion;
• Incorporate all aspects of Risk Management, including Workers'

Compensation, Loss Control and Prevention, Occupational Health, Disability
Management (Return-To-Work, Short-Term/Long-Term Disability, Leave of
Absence), and Claims Management (Small and Property Claims, General

Liability Claims, Medical Malpractice Claims);
• Track, monitor, and alert on the expiration of the insurance policy information;

• Track all expenses paid by the County and provide an interface with the
County's Auditor-Controller to issue payments;

• Maintain legal confidentiality of all claim- and litigation-related information,

including attorney-client and attorney work product privileges; and
• Provide cost-effective solutions for the design, development, implementation,

and maintenance of the Risk Management Information System, including

software, hosting services, project design, and project management.
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RFP for Comprehensive Risk Management Information System (Continued)

The CEO Risk Management Branch, CEO Information Technology Services,
County Counsel, Auditor-Controller, Internal Services Department, the former
Chief Information Office, and other stakeholders collaboratively developed an RFP
seeking vendor-hosted, Software-as-a-Service (Baas) solutions to provide a robust
claims system that will provide a consolidated view of risk which will allow the County to
make fact-based risk management decisions.

In seeking avendor-hosted solution, the new Risk Management Information System will
be able to leverage the latest advances in web technology while taking advantage of
fully managed infrastructures that meet the County's stringent Information Technology
security standards and disaster recovery requirements.

On April 14, 2016, CEO Risk Management Branch issued an RFP to solicit proposals
for a contract with an organization that will develop the comprehensive Risk
Management Information System. On June 8, 2016, CEO conducted a mandatory
proposers' conference for the RFP in which nine (9) potential vendors attended.
Proposals for the RFP are due August 25, 2016. The current R.FP project timeline
estimates that the projected date of the Contract award will be approximately
September 2017, given Board approval.

If you have any questions, please have your staff contact Steven T. Robles, Assistant
Chief Executive Officer/County Risk Manager, at (213) 351-5346.
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